Project Tracking using JIRA –

Sprint 1:

Projects / Automated Toll Booth Simulator

ATBS Sprint 1

0 days remaining   **Complete sprint**

SY NS SS   Epic ⌄

GROUP BY   None ⌄   Insights

TO DO 1 ISSUE	IN PROGRESS 2 ISSUES	DONE 1 ISSUE ✓
Implementation of UI	Designing Basic UI	Planning
PROJECT	PROJECT	ATBS-1 ✓ SY
ATBS-3 SS	ATBS-2 NS	
	Create Database Structure	
	PROJECT	
	ATBS-4 SY	

Sprint 2:

Projects / Automated Toll Booth Simulator

ATBS Sprint 2

0 days remaining   **Complete sprint**

SY SS SR   Epic ⌄

GROUP BY   None ⌄   Insights

TO DO 1 ISSUE	IN PROGRESS 1 ISSUE	DONE 2 ISSUES ✓
Implement Payment Gateway	Creating user Creating User View Page	Creating Admin view page
PROJECT	PROJECT	PROJECT
ATBS-6 SY	ATBS-8 SS	ATBS-5 ✓ SS
		Add Data to Database
		PROJECT
		ATBS-7 ✓ SR

Sprint 3:

Projects / Automated Toll Booth Simulator

ATBS Sprint 3

0 days remaining   **Complete sprint**   ...

GROUP BY   None ⌄   📈 Insights

TO DO

IN PROGRESS 2 ISSUES

Testing
📑 ATBS-11   SR

Fix bugs
📑 ATBS-12   SR

DONE 2 ISSUES ✓

Add security system to payments
📑 ATBS-9   ✓   SY

Integrate all components
📑 ATBS-10   ✓   NS

Roadmap of the final project:

Projects / Automated Toll Booth Simulator

Roadmap

📣 Give feedback   ⌇ Share   ⬆ Export   ...

Status category ⌄   Epic ⌄

	OCT	NOV	DEC
Sprints	ATBS Spr...	ATBS Spr... ATBS Spr...	
› ⚡ ATBS-14 Project			
＋ Create Epic			

Sprint Burndown Chart:

Work Breakdown Structure:

Project/Version/Issue	Assignee	Units ❓	Priority	Start	Finish	Durati...	Manual	% Done
▼ 📊 Automated Toll Booth Simulat...				2022/10/17	2022/11/23	28 days		100%
🔖 Planning	SY Sarveksh...	100%	═ Me...	2022/10/17	2022/10/18	2 days	Yes	100%
▼ ⚡ Project		100%	═ Me...	2022/10/18	2022/11/23	27 days	Yes	100%
🔖 Fix Bugs	SR shreeya ...	100%	═ Me...	2022/11/16	2022/11/23	6 days	Yes	100%
🔖 Testing	SR shreeya ...	100%	═ Me...	2022/11/16	2022/11/23	6 days	Yes	100%
🔖 Integrate all compone...	NS Namith ...	100%	═ Me...	2022/11/16	2022/11/23	6 days	Yes	100%
🔖 Add Security System t...	SY Sarveksh...	100%	═ Me...	2022/11/16	2022/11/23	6 days	Yes	100%
🔖 Creating user Creating...	SS Sahana ...	100%	═ Me...	2022/11/08	2022/11/15	6 days	Yes	100%
🔖 Add Data to Database	SR shreeya ...	100%	═ Me...	2022/11/08	2022/11/15	6 days	Yes	100%
🔖 Implement Payment G...	SY Sarveksh...	100%	═ Me...	2022/11/08	2022/11/15	6 days	Yes	100%
🔖 Creating Admin view p...	SS Sahana ...	100%	═ Me...	2022/11/08	2022/11/15	6 days	Yes	100%
🔖 Create Database Struc...	SY Sarveksh...	100%	═ Me...	2022/10/18	2022/10/24	5 days	Yes	100%
🔖 Implementation of UI	SS Sahana ...	100%	═ Me...	2022/10/18	2022/10/24	5 days	Yes	100%
🔖 Designing Basic UI	NS Namith ...	100%	═ Me...	2022/10/18	2022/10/24	5 days	Yes	100%

Gantt Chart: